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3. CCR#: 4. Rev: | 5. Tel: 6. RAm #: | 7. Dept.

1. Originator 2. Log Date:
Evan Winston ’ia ,/00 0’0” «* | 301.925.0348 2013 DEV/CO

8. CCR Title: Tumnover of 5B.05.C to Test. Provide to VATC and PVC,

9. Originato;%ﬂ)ate 10. Class 11. Type: 12. Need Date: 29Aug2000
S I o

/29 [or
3

1WQ““‘;’%NG / s 14. Category of Change: 15. Priority: (If “Emergency”
< Other fitl in Block 28).
é‘r— m’ﬁ T K /2? / Ja:2) Emergency
T

16. Documentation/Dréwings Impacted: 17. Schedule | 18. Ci(s) Aftected:Al
N/A impact: o
NfA
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B nfa None - Under 100K

22. Source Reference:  [INCR (attach} [ Action Hem [ ITech Ref. [1GSFC [JOther:
Solftware Turnover to Test

23. Problem: (use additional Sheets if necessary)
Version 5B.05.C needs fo be tested in PVC; make available to VATC. Needed for IRIX 6.5 transition effort.

CM to provide TAR files of 5B.05.C baseline to the SMC Must wait until this afternoon’s build completes (8/29) : (includes files for:
SUNSS, and IRIX6.5). No HP, sqi6n32 or Toolkit.

SMC to make TAR files available to the VATC and PVC.

NOTE: Send IRIX6.5 TAR file ASAP do not wait for SUN5SS to complete. Send SUN later today.

24, Proposed Solution: (use additional sheets If necessary}
Provide 5B.05.C 1o the VATC and PVC for testing, and start testing of IRIX6.5 transtion. These files will be provided to the DAACs
for the basis of IRIX transition if testing in VATC and PVC is successful.

25, Alternate Solution: {use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getting (5.5 baseline) to the DAACSs, delays in IRIX6.5 transition schedules.

27. Justification for Emergency (if Block 15 is “Emergency”):
Needs to be delivered by 29 Aug 2000 so that VATC instaliation can be compieted by 30 Aug 2000..

28. Site(s) Affected: [JEDF [KPvC [KvaTec [epc [esFe [Jarc [ONsIDe Ksmc [Jak [JurL
[JEoC []IDG TestCell [ lOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
. EDFISCDVCCB C (?i n/Date): Disposition: pprog; App/Com. Disapproved Withdraw Fwd/ESDIS ERB

W% g Og/éf / o FWI/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chalr (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMOD1JA0C ECS/EDF/SCDV/M&D
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ADDITIONAL SHEET

CCR #: OO'G?(?} Rev:  Originator: Evan winston
Telephone: 301.925.0348 Office: DEV/ICO

Title of Change: Tumover of 5B.05C to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.05C Tumover 10 Test:
For this turnover, CM will nead to build TAR files {(after this afternoon's build 8/29) from the current 5B05.C

baseline for the following:

TAR file{s) for the software for the Sun 55 Platforms
and
TAR file(s) for the software for the IRIX65 Platforms.

Note: for this tumover, no TAR files are nesded for the HP Platforms, toolkit,sgi6n32.

Once the CCR is approved; CMwill need
1o deliver the TAR files to the SMC. DO NOT WAIT with THE IRIX6.5 TAR file send ASAP

The SMC will make these files available to the VATC and PVC only.
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